
RUSSELL D. LUKAS

DAVID L. NACE

THOMAS GUTIERREZ

ELIZABETH R. SACHS

GEORGE L. LYON, JR.

JOEL R. KASWELL

PAMELA L. GIST

DAVID A. LAFURIA

MARILYN SUCHECKI MENSE

B. LYNN F. RATNAVALE

TODD SLAMOWITZ

DAVID M. BRIGLIA

STEVEN M. CHERNOFF

+ NOT ADMllTED IN D.C.

LUKAS, NACE, GUTIERREZ & SACHS
CHARTERED

1111 NINETEENTH STREET, N.W.

SUITE 1200

WASHINGTON, D.C. 20036

(202) 857-3500

August 1, 2003

CONSULTING ENGINEERS

ALI KUZEHKANANI
LEROY A. ADAM

LEILA REZANAVAZ

OFCOUN6EL

JOHN J. McAVOY
.IX HAG!': 111+

LEONARD S. KOLSKY+

HON. GERALD S. McGOWAN

TELECOPIER
(ZOZI B~H-~147

http.//www.fcclaw.com

WRITER'S DIRECT DIAL

Marlene H. Dortch, Secretary
Federal Communicatiun::; Cummission
445 12th Street, S.W.
Washington, D.C. 20554

Re: CC Docket 94-102
E911 Quarterly Report
Rural Cellular Corporation for itself and its affiliates

Dear Ms. Dortch:

(202) 828-9473

On behalfofRural Cellular Corporation and its subsidiaries1 (collectively, "RCC") there is
submitted herewith a report the status of the company's implementation ofE911 services.

RCC is a digital wireless carrier operating cellular radiotelephone and/or personal
communications services in multiple markets. RCC is a Tier II carrier as defined in Revision ofthe
Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC
Docket No. 94-102, Order to Stay, 2002 FCC LEXIS 3638, FCC 02-210 (2002) ("Phase II Stay
Order"). This report is submitted in compliance with the terms of the Phase II Stay Order.

Should any questions arise with respect to this matter, please feel free to communicate
directly with the undersigned.

Very truly yours,

~~LL~
Pamela L. Gist

1/ This report pertains to the following companies which are wholly-owned subsidiaries of
Rural Cellular Corporation and are authorized by the FCC to provide broadband Commercial
Mobile Radio Service: RCC Atlantic, Inc., RCC Holdings, Inc., RCC Minnesota, Inc.,
Wireless Alliance, LLC and TLA Spectrum, L.L.c.



Rural Cellular Corporation
E911 Implementation Report

August 1, 2003

Summary

Rural Cellular Corporation ("Rural Cellular") has made considerable progress in the past
three months regarding both Phase 1 and Phase 2 deployments. In several states we are
near complete deployment of Phase 1 and our Phase 2 deployments are well underway.
Unfortunately, Rural Cellular has serious concerns about our ability to achieve FCC
compliant accuracy with a rural network-based Phase 2 solution.

As we have discussed in past reports, the deployment of wireless location services has
been a fluid PWl;C:S:S fur Ruml Cellular, as we attempt to embrace these services in the
rapidly changing wireless landscape. Rural Cellular has migrated from a plan to deploy
handset solutions early last year, to the actual deployment of a network-based solution in
three states in early 2003. The lack ofTDMA handsets with GPS functionality for Rural
Cellular's predominately TDMA networks has compelled our decision to deploy a
network-based solution. Although we are relatively comfortable that we can meet the
first 50% benchmark for Phase 2, it now appears unrealistic that we can achieve 100%
Phase 2 compliance in our rural areas with the network-based technology.

Unlike many carriers serving more metropolitan areas, that have chosen a network-based
solution, Rural Cellular's markets do not have the population density to allow the
averaging of our rural servine areas (R SA) with metropolitan serving areas (MSA) to
achieve the mandated accuracy. In light of these circumstances, Rural Cellular is faced
with a daunting decision: continue to deploy a network-based solution for Phase 2,
knowing that full compliance is not likely to be achieved or migrate to a handset-based
solution. The handset-based solution would involve a complete overlay or conversion of
our TDMA networks to CDMA/aGPS technology, or possible GSM should a GSM/aGPS
handset become available. This network migration would place an enormous financial
burden on our organization given the December 2005 deadline for aGPS handset sales
and replacement.

With these challenges in mind, Rural Cellular encourages the FCC to consider either
relaxed accuracy standards for rural service areas (RSAs) and/or extended timelines for
TDMA carriers to migrate to networks that support GPS handsets. In spite of these
challenges, Rural Cellular will continue in our good faith efforts to meet our Phase 2
responsibilities.



Network Based Solution:

As mentioned, Rural Cellular is deploying a network-based solution, provided by
Grayson Wireless, which utilizes a complex triangulation method to approximate the
location of a 91 I-wireless caller. Grayson requires the installation of additional
equipment, power ano oala circuits at each cell to gather data from the call. In general,
most sites will utilize the Time Difference of Arrival (TDOA) data to determine the
handset's location. However Grayson has recommended large and cumbersome Angle of
Arrival (AOA) antennas at roughly 20% of our sites where there is no third point of
reference for the triangulation calculation. These AOA antennas provide the angle of the
signal that is transmitted by the handset, providing the critical third reference point. After
substantial review of Rural Cellular's cell sites and tower locations, numerous challenges
have surfaced in our attempts to deploy these AOA antennas. In most instances the tower
will nul support the additional weight of the AOA antennas and the necessary cables to
connect to the antennas. In some cases the installation of AOA antennas would be
delayed or blocked by state environmental review or local zoning boards. For example,
recently in Vermont a request to add antennas to an existing structure was delayed for
over three years due to local zoning battles. These additional obstacles result in
substantial financial and regulatory burden on Rural Cellular in our attempts to comply
with the mandate. Rural Cellular has installed Grayson equipment in the all of the areas
where we have Phase 2 requests. The accuracy data compiled in these states will
determine the long-term viability of a network-based solution in Rural Cellular's non
urban markets.

Status of Phase 1 Requests:

Vermont: Rural Cellular has completed the Phase I requirements in the state of
Vermont.

Maine: Rural Cellular has voluntarily entered into a Phase 1 "beta-test" in the state of
Maine. The state's Emergency Services Communications Bureau has coordinated the
Phase 1 trial in Lincoln County. After a considerable amount of effort by all of the
stakeholders, we are please to declare that the system was turned up on July 29th

.

Minnesota: Since the last filing, Rural Cellular has been focused on our Phase 2
deployments in Minnesota. At this point many of the counties have been cutover to
Phase 1. In the remaining counties where we have not deployed Phase 1. we will likely
bypass Phasel with Phase 2 as soon as the addressing and call routing are completed.
The state has accelerated the official addressing and routing process, which has greatly
reduced some of the deployment delays. In three other counties Rural Cellular has a
partnership with T-mobile, under which the network elements are shared. This
relationship has complicated the deployment process due to routing issues. In all of these



instances, Rural Cellular is confident that progress is being made and we expect to
complete deployment in the state of Minnesota in the near future.

Alabama: At this point most of the counties in Alabama that requested Phase I services
have been tested and are in service. In the remaining counties, Rural Cellular is waiting
for resolution of either database connection problems, challenges with the local telephone
company and/or PSAP. We will be re-testing Talladega county in the next few days, but
we are still awaiting a connection to the standalone ALI's at the Covington and Coffee
Cty/Enterprise PSAP's in order to proceed with their Phase I deployments.

Oregon: Rural Cellular is working to complete the Phase 1 deployments of Harney and
Lake counties in the coming weeks.

Washington: Rural Cellular has completed Phase I deployments in most of our serving
area in the state of Washington. We expect to complete the remaining counties in the
next few weeks.

Massachusetts; Rural Cellular has reecivcd a Phase I request for the COllllllOllWedlth uf
Massachusetts. After extensive delays in the LEC acceptance process of our trunking
proposal we are proceeding toward implementation. The trunks have since been ordered
and we hope to schedule our Phase I cutover in the early September timeframe.

Mississippi: Rural Cellular has received five requests for Phase I service from counties
in the state of Mississippi. We did experience some delays as we tried to determine the
preferred database, trunking and call routing plan. At this point we have trunks on order
and we intend to deploy Phase 1 in the next month.

New York: Rural Cellular has received a Phase 1 request from Clinton County and we
have issued trunking orders to start the Phase 1 implementation process.

North Dakota: Rural Cellular recently received a Phase 1 request from the State of
North D:lkot;:L North Dakota is slated for installation of Phase I in the December
timeframe.

Kansas: Rural Cellular has not received a Phase 1 request from the State of Kansas.

Wisconsin: Rural Cellular has not received a Phase I request from the State of
Wisconsin.

South Dakota: Rural Cellular has not received a Phase 1 request from the State of South
Dakota.



Status of Phase 2 Requests

Minnesota: Rural Cellular has received a request from the state of Minnesota's 911
administrator to provide Phase 2 services. Rural Cellular has two networks operating in
the state of Minnesota, one a TDMA network, and the second a GSM network. Rural
Cellular has deployed a Grayson network-based solution in both networks and we are
coordinating testing/cutover with the state. The actual cutover process has proved
challenging as we attempt to integrate the 40 plus PSAP's in our serving areas.
Difficulties in coordination ofPSAP's, ALI providers, LEC's, Grayson, mapping
providers and RCC personnel have slowed the process. At the current pace we should
complete the Phase 2 integrations in September. As discussed previously, Rural Cellular
has not deployed the AOA antennas in the initial part of our Phase 2 deployment. Due to
the difficulty in deploying the AOA antennas, Rural Cellular will postpone their
deployment until a future date. Preliminary computer models of the accuracy without the
AOA antennas indicate that we may fall short of the accuracy required.

Vermont: Rural Cellular has fully integrated the Grayson equipment to meet the first
benchmark of 50% for Phase 2 compliance in the state of Vermont. Due to the sparse
cell site placement and rugged terrain in Vermont, our vendor has recommended the
deployment of AOA antennas. The AOA antennas present a difficult challenge in
Vermont due to the lengthy zoning and permit process required to modify cell sites. At
this point our vendor has confirmed that in the absence of AOA antennas it is unlikely
that we will meet the 100% Phase 2 accuracy threshold. Rural Cellular has presented this
limitation to the Vermont Enhanced Emergency 911 Board and we will be working to
improve the accuracy to the best of our abilities.

Alabama: Rural Cellular has received two requests for Phase 2 services from Alabama
cOllnties within ollr service area Rural Cellular has deployed the Grayson equipment on
the few cell sites that we have in the area. We are currently live in Lamar County and our
Fayette county integration has been delayed as the PSAP upgrades its ALI connection.
Once again we are concerned about the accuracy that is reasonably attainable in our rural
areas with the network-based technology.



Appendix 8

Re-testinvcutovcr imminent

PSAP eauioment need uDarades

Waitill~ for PSAP's Standalone ALl

• A .... _ ~ .•

,"L tlUucr AL uuucr TDMA 10/10/00 ( 3/30/03

143 Calhoun AL Calhoun 1 TDMA No.)hasc 1 roouCSI '( 10/31/02

145 Chambers AL Chambers 1 TDMA 7/WOO '( 10/]0/02

149 Chilton AL Chilton 1 TDMA 12/13100 '( 1117/03

151 Choctaw AL Choctaw 1 TDMA 6/2l/99 '( 1/17/03

155 Clay AL Cia 1 TDMA 7/2(>/00 '( 1/17/03

157 Cleburne AL Cleburne 1 TDMA 2/2:/00 '( 10/31/02

158 Coffee AL C-Offee - Cumt 1 TDMA 2/2DI '( 4/10/03

177 EntemrisC' AL Coffee· Elterorise 1 TDMA 2/2/JI 1110112003

161 Coosa AL Coosa TDMA No)hase I r......ucs{

162 Coviul!toll AL Covin Ion 1 TDMA 10/;0/00 --L 1211/03
164 Crenshaw AL Crenshaw 1 TDMA 2i2!JI '( 3/20/03

169 Dallas AL Dallas 1 TDMA 11/:/99 '( 1215/02

184 Faydtc AL Fa"'ette 2 TDMA 11/17/99 '( 5/20/03

194 Gcncva Counly AL Gelleva Comlv I TDMA IO/l7/Q{] '( 4/10/03

198 N/A AL Greene 1 TDMA No )hasc I~~~esI. '( 1117/03

201 Hale AL Hale 1 TDMA 5/11/99 '( 1/17/03

217 Lamar AL Lunar 2 TDMA 11/15/00 '( 4/30/03

228 Lowndes AL Lmvndes 1 TDMA 1/2:/01 '( 1/24/03

231 Man'n 0 AL MarenJ,!o 1 TDMA 8/WOO '( 1117/03

233 N/A AL Pm" TDMA No ~hase 1 r......uest NiA

257 Pickem AL Pickens 1 TDMA 7/1 ~iOO '( III 7/03

258 Pike AL Pilee 1 TDMA 5/1;/03 '( 7/17/03

261 Randol h AL Randol h 1 TDMA 3/lDl '( 1/17/03

268 Sumter AL Sumter 1 TDMA 8/1_/00 '( 1/17103

271 Tallade.l!:i1 AL Talladc a 1 TDMA 7/9~9 -l 9/1/03
272 TallapOOsa AL Tallanoosa 1 TDMA 9/L99 '( 10/31/02

285 Wilcox AL Wilcox I TDMA 7/1~/OO '( 1/17/03

2713 K5 ChevetUiC TDMA No ~hase I~uesls

2814 K5 R<twlins TDMA No ~hase I rrnucsts

2723 K5 Decatur TDMA No 'hase [ r~~ests

K5 Sherman TDMA No ~hase I rrouests

2848 '5 Thomas TDMA No ?hase [ rrou~ts

KS Sheridan TDMA No 'hase Ir......uests

2796 K5 Nonon TDMA No )hase IrPf'lueslS

2808 K5 Phillins TDMA No ?hase I rPf'lucsts

KS Smith TDMA No)hasel r<'fiuesls

2741 K5 Graham TDMA No)hasel~ests

2818 K5 Rooks TDMA No?hase[~csts

2802 K5 Osborne TDMA No ~hase I~CSIS

2850 KS Wallace TDMA No ~hase I rmUCSIS

2744 K5 Greelv TDMA No?hasel~ests

KS La an TDMA No ?hase [ rmueslS

2740 KS Gove TDMA No ~hase I rroueSIS

2853 KS Wichita TDMA No )hase 1rcaucsts

KS Scott TDMA No ~hase [ rrouests

2826 KS Lane TDMA No ~hase 1rcauests

2847 KS TrellO TDMA No 'hase I reauesls

K5 Ellis TDMA No )hase [ reouCSls

KS Russell TDMA No )basc I rrouests

2794 K5 No" TDMA No'hase [rPf'luests

2819 KS Rush TDMA No,>hase [rPf'luests

2703 '5 Barton TDMA No'hase [r.....ucsts

2807 K5 Pav,nee TDMA No)hasel~ests

2746 K5 Hamilton TDMA No )hase [ rmuests

2763 '5 KearliV TDMA No )hasc [ reaucsts

2738 '5 Finney TDMA No)haseI r""'uesls

2842 '5 Stantoll TDMA No )hase [rPf'luests

2742 K5 Grant TDMA No 'hase [rfYluests

2749 '5 HasKell TDMA No ,'IJase I~uests

2790 '5 Morton TDMA No )basc I rcuuests
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2843 KS Stevens TOW NoPh.ase I rooucsts

2829 KS Seward TOMA NIJPhasel roouests

2751 KS HodllCnlaJ TOMA NuPhasel roouests

2743 KS Grav TOMA NoPh.asel roouests

2733 KS Ford TOMA NIJPhasc! roouests

2785 KS Meade TOMA No Phase I requests

2714 KS Clark TOMA No Phase I requests

2727 KS Edwards TOMA No Phase I requests

2841 KS Stafford TOW No Phase I requests

2766 KS Kiowa TOMA NoPhascI (rouCSlS

2813 KS Pratt TOMA No Phase 1 requesls

2720 KS Comanchl TOW No phase I requesls

2702 KS Barber TOMA No Phasc I rcoueslS

3179 StaleofMA MA Fra.nlJin 1 TOW 10,2&/02 9/1103 T 1 TAwailill1! circuit inslaII,i1ions

-I- -l- -l- -I- -I- -I-
3270 ME Aroostoo. TOW No Phase I reQuests

3282 ME Piscat:mu& TOW NoPhaselrtxlllcsts

3291 ME Somerset TOW NIJPbascl roouests
3280 ME Penobscot TOW NoPhasel requests

3296 ME Waldo TOW NoPhasel requests

3262 ME Kno, TOMA NIJPnascl roouests
3264 Slale Phase I Beta Test ME Lincoln 1 TOMA No Phase I requests I y I 7/29/03

3258 ME Kennebec TOM!. No Phase I requests

3287 ME Sali!:ahad(){ TOMA NoPhaselrefluests

3251 ME Cumberldlld TOMA No Phase I roouests

3304 ME York TOM!. No Phase I roouests

3279 ME Ox.ford TOM!. No Phase I roouests

3253 ME Franklin TOM!. No Phase I rcauests

3596 Aitkin >IN Aitkin 2 TOM!. 2/l'01 9/15/03 6 Phase 2 eouinment de loved, awaitina testir
3600 Becker >IN Becker 2 TOM!. 2/1101 9/15/03 6 Phase 2 eauioment de loved, awaitina testir
3601 Beltrami 'IN Beltrami 2 TDM!. 2/1101 9/15/03 6 Phase 2 eauioment de loved, awaitina testir
3603 BigStOI1C 'IN Big StOIlC 2 TOM!. 2iliOI Y 7/31103
3610 CdrltOll 'IN Carlton 2 TOM! 2/FOI 9/15/03 6 Phase 2 eauioment de loved, awaitlna testir
3612 CdSS >IN CIlSS 2 TOM!. 2/li OI Y 7/14/03

3616 Clcarwatcr >IN Clear'lliatc" 2 TOM!. 2/1101 9/15/03 6 Phase 2 eauioment de loved, awaitina testlf
3620 Crow Win 'IN Crow Will 2 TOM!. 2/1/01 9/15103 6 Phase 2 eQuioment de loved, awaitinq testir
3623 Douglas >IN Dou las 2 TOM!. 2/1/01 Y 6/27/03

3633 Grant >IN Grant 2 TOM!. 2/1/01 Y 7/14/03

3640 Hubbard 'IN Hubbard 2 TOM! 2/1/01 t 9/15/03 t 6 1Phase 2 equipment deploved, awaitinq testir
3642 ISdllli >IN ISimi 2 TOM!. 2/1101 9/15103 6 Phase 2 eauipment de loyed, awaitinq testir
3643 Itasca >IN Itasca 2 TOM!. 2/1101 Y 717i03

3645 Kanabec 'IN Kanabec 2 TOM!. 2/1101 9/15/03 b___$J1ase 2 equipment deployed, awaiting testir
3647 K..ittSOIl >IN Kinsoll 2 TOM!. 211/01 Y 7/24/03

3648 Koochiehilll! 'IN Koochichill! 2 TOM!. 2/1101 Y 7/24/03

3651 Lake of the Woods >IN Lake oflre Woods 2 TOM!. 2/1101 9/15/03 b Phase 2 eaulDment de loved, awaitin testin
3659 Mahnomen 'IN Mahnome.l 2 TOM!. 2/1101 9/15/03 6 Phase 2 eolli ment de loved, awaitin testin
3661 Marshall 'IN Marshall 2 TOM!. 2/1101 9/15/03 b Phase 2 eauiDment de loved awaitin testin
3667 Mille Laes >IN MiUeLael 2 TOM!. 2/1101 9115/03 6 Phase 2 eauioment de loved, awaitin testin
3685 Morrison >IN Morrison 2 TOM!. 21110t 9/15/03 6 Phase 2 eQuioment de loved, awaitin testin
3691 Norman >IN Norman 2 TOM!. 2/1101 9/15/03 b Phase 2 eaui ment deoloved, awaitin testin
3695 OtterTail >IN OnerTail 2 TOM!. 2/1101 Y 7/31103
3697 Pellniugton >IN Pcnnill)!;laJ 2 TOM!. 211/01 9/15/03 6 Phase 2 eaui ment deploved, awaitina testin
3698 Pinc >IN Pine 2 TOM!. 2/1/01 9/15/03 6 Phase 2 8Qui ment deploved, awaltina tesM
3701 Pope 'IN Po~ 2 TOM!. 2/1101 Y 7/24/03

3704 Red Lake >IN Red Lake 2 TOM!. 2/1101 9/15/03 ~- Phase 2 equipment deployed, awaiting tesh
3711 Roscau >IN Roseau 2 TOM!. 2/1101 Y 7/24/03

3723 Stevens >IN Stevens 2 TOM!. 2/t'01 Y 7/24/03

3724 Swift >IN S",ift 2 TOM!. 2/1101 Y 7/31/03

3726 Todd 'IN Todd 2 TOM!. 2il/01 9/15/03 b Phase 2 eaui ment deoloved, awaitina testi
3727 Trayt'fsc 'IN Traverse 2 TOM!. 2/1/01 9/15103 b Phase 2 eaui ment deploved, awaitin testi
3730 Wadena 'IN Wadena 2 TOM!. 2ill01 9/15/03 6 Phase 2 eaui ment deployed awaitina testi
3737 Wilken 'IN Wilken 2 TOM!. 2/1/01 9/15/03 b Phase 2 eQui ment deployed, awaitinq testi
3716 St Louis 'IN S1. Louis 2 GSM 211101 10115/03 b Phase 2 enui ment denloved, awaitinQ testi
3615 Clav 'IN Clav 2 GSM 2/1101 10/15/03 b Phase 2 eaui ment deoloved, awaitinn testj
3700 Polk 'IN Polk 2 GSM 2/1'01 10/15/03 6 Phase 2 eQuioment deployed, await ina tesli

5
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3715 Sleams MN Stearns 1 TDMA 2/l.'Ol 10115103 6 Phase 1 addressina beina verified

-t---+ --+- + ...j..
4099 Tunica MS Tunica TDMA Norcquesl

4096 Talc MS Tate TDMA Norcqucsl

4051 Marshall MS Marshall 1 TDMA IO/!J/02 911103 I Trunks ordered, awaltinQ deliverv
3990 COdboma MS Coahoma 1 TDMA 12,26/02 911103 I Trunks ordered, awaiting delivery
4081 uilman MS uitman TDMA Noreoucsl

4068 Panola MS Panola 1 TDMA IOlW02 911/03 I Trunks ordered, awaiting delivery
4032 Lafayette MS Lafayelte TDMA NorClluest

3976 Bolivar MS Bolivar TDMA NorCQucst

4094 Sunflower MS Sunflower TDMA Noreauesl

4095 T<llbhatchic MS Tallahatch;e TDMA NorCQuesl

4042 Leflore MS Leflore 1 TDMA 10/17(02 1 T T 1 ~1l03 I I ITrunks ordered, awaitinQ deliverv
3980 Carroll MS Carroll TDMA NorcqueSI

4017 Holmes MS Holmes TDMA Norcquesl

4109 Yalobusha MS Yalobusha 1 TDMA 4/1JOJ 911103+ I -.+-Trunks ordered, awailinQ delivery
Grenada MS Grcnadd TDMA Norequesl

3978 Calhoun MS Calhoun TDMA Noreaucst

Chiclcasaw MS Chickasaw TDMA Noreouest

Monroe MS Monroe: TDMA NOrOOUe51

CIa MS Clay TDMA Noreouest

4503 CassCoullt Sheriff NO C"'" 1 G5M 612'/03 12/27103
4546 Trailt (Lv Sheriff NO Trail! 1 G5M 612 7/03 12/27103
4512 Grand Forks Clv. PSAP NO Grand forts 1 G5M 6/2 7/03 12127103

911103 t ITrunks ordered, awaitinQ delivery4670 NH Bureau of EmcfllCficv COUlm NH Merrimad/StaIC\\1de 1 TDMACDMA 211m 6

5056 Clinton Ctv PSAP NY Clinton 1 TDMA 4/1V03 9/1103 ~u_nks ordered, awaiting delivery
5075 Essex Ctv PSAP NY Essex TDMA NorequesL

5078 frallklin (tv PSAP NY Fril.llllin TDMA NorCtjuest
5082 Fulton Ct ,P5AP NY Fulton TDMA Norcqucst

5094 Hamilton Cty PSAP NY Hamilton TDMA Norrouest

5756 Baker Co 50 OR BakerCom 1 TDMA Priu to Anril 2000 '( 4/10/03

5770 Corvallis Re ional COUlm Or Benton Co OR Corvallis Re ionaI COlllm etr -BentOIl Co 1 TDMA Priu to Anril 2000 '( 5/23/02

5822 Prineville OR Crook: 1 TDMA Pri(,r to ADril 2000 'I 4/10/03

5774 Deschutes OR Deschutes 1 TDMA Pri(,r to April 2000 'I 1/23/03

5785 Grilllt OR Grant TDMA No:equesl
5759 Harney OR HarnC)' 1 TDMA Priu to April 2000 1 1011/03 I , ITrunks ordered, awaitina deliverv
5781 HermislOn PD OR Hermislon PD 1 TDMA Prin to April 2000 'I 2/6/03

5788 Klamath OR Klamath 1 TDMA Pri(r to Anri! 2000 '( 8/29/02

5790 Lake OR Lake 1 TDMA No:cquest 1 1011(0) I , ]Trunks ordered, awaitina deliverv
5795 Lincoln OR Lincoln 1 TDMA Pri,·r to ADri! 2000 'I 8/14/02

5796 Linn (oullty Sheriffs Office OR Linn CoUll: Sheriffs Office 1 TDMA Prier to Ami! 2000 Y 5/23/02

5834 TolcdoPD OR Toledo PO 1 TDMA Pri'f to Anfi! 2000 '( 8/14/02

5601 UmillillaCoSO OR Umatilla Co so 1 TDMA Pric.r to ADril 2000 'I 4/!0/03

5638 Union OR Union TDMA NO:el:lUest
5639 Walowa OR Walowa TDMA NO'oouest

6126 SO Clark TDMA No f'hase I reauesls for SD
6197 SO Codilll!ton TDMA No f'hase I requests for SD

6130 SO 0" TDMA No f'hase I rCQuests for SD
6131 SO Deuel TDMA Nof'llasel requests for SD

6139 SO Granl TDMA No ~hase I rooue::;t5 for SD

SO Hamlin TDMA No ~hasc I roouests for SO
6157 SO Lincoln TDMA No f'hase 1 rooueslS for SO

6160 SO Marshall TDMA No ~hase 1 rooucsts for SO

6167 SO Milluellalli TDMA No ~hasc 1 reauests for SD
6180 SO Rob"''' TDMA No f'hasc I reauests for SO

7242 Vcrmolll Slate E911 SVSIClll VI Vermont Slate Enhanced 911 Board 2 TDMA 7/7/03

7244 Asotin Ct ' Dispatch rettler 'WA Asoliu 1 TDMA 12/;/02 6/30/03

7253 Chdall Cty Sheriffs Office 'WA Chelan 1 TDMA 12/12/02 1 8115/03 t b 1instatled awaitina testina
7258 Columbia etv Sheriffs Office 'WA Columbia 1 TDMA 11/4/02 0,/30/03

7263 Douglas ('IY ShcriffsOffice 'WA Douglas 1 TDMA 10;;4101 8115103 b Installed awaltinQ testlnq



Appendix B

7266 Ferry 6-:-E -9.:1-1 WA Ferry 1 TOMA 1212/02 I 8/15/0Ll _6_ J Installed awaiting testing
7278 Garfield C1v Sllcritrs Office WA Garfield 1 TOMA 10'25/02 Y 6/3(1103

7324 OkdllO ,1.11 Ct Sheriffs Office WA OkanOi!iU 1 TOMA 10']1/02 Y 6/]0/03

7329 lone Police De t WA Pend Orcillc 1 TOMA 11/8/02 Y 6/]0/0]

7359 Sleven CI 'DeOl of Emcrgencv Serviccs WA StevCllS 1 TOMA 12'10/02 J 8/15103 I IInstalled awaftTi)ii testing
7373 Walla Walla Emenzency Serv Corum WA WallaWolla 1 TOMA 9/.1/02 Y 6/]0/03

7364 Wlli(COIt WA Whitman 1 TOMA 4i~4!02 Y 6/30/03

7419 WI Dou.'!:las County GSM N(,Phaselrcquestsf()rWI



AIIIDA VII

County of Douglas
SS

State of Minnesota

L SCOTT DONLEA having been first duly sworn, depose and state as follows'

1. I am Vice President - Market Development for Rural Cellular Corporation.

2. I am familiar with the facts contained in the foregoing Quarterly Report of Phase

In ofE911 Phase II Compliance, and I verify that those facts are true and correct

to the best of my knowledge and belief, except that I do not and need not attest to

those facts which are subject to official notice by the Commission.

I declare under penalty of perjury that the foregoing is true and correct.

Scott Donlea
Vice President - Market Development
Rural Cellular Corporation

Subscribed to and sworn to before me
this ~ I day of ::r...,../ t ,2003.

I

(!LL<d/(~L
Notary Public

My commission expires:

/'/'5
CHARLES M. LARSON
NOTARY PUBLIC - MINNESOTA

My Comm. Exp. Jan. 31,2006



CERTIFICATE OF SERVICE

I, Daniel Ladmirault, an employee in the law offices of Lukas, Nace Gutierrez & Sachs,

Chartered, do hereby certify that I have on this 1st day of August, 2003, sent by U.S. Mail, a copy

of the foregoing E911 Quarterly Report of Rural Cellular Corporation (for itself ami its affiliates)

to the following:

John Muleta, Chiefi'
Wireless Telecommunications Bureau
Federal Cummunications Commission
445 12th Street, S.W., Room 3-C252
Washington, DC 20554

David Solomon, Chiefi'
Enforecement Bureau
Federal Communications Commission
445 12th Street, S.W., Room 7-C723
Washington, D.C. 20554

Blaise Scinto, Acting Chiefi'
Policy Division
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